Arcwell Infrastructure - Proposal

1. Commercial offer

Supplier: Arcwell Infrastructure Pty Ltd (fictional).

Tender ID: NQTC-ELEC-2026-01. Proposal dated: 12 November 2026.

Ex-GST lump sum: AUD 1,099,000; excludes after-hours shutdown costs.

Proposed duration: 22 weeks from site access on 11 January 2027.

Target practical completion: 14 June 2027.

Workmanship warranty: 12 months from practical completion.

Method: complete two buildings in parallel with weekly isolation plans.

Testing: submit switchboard and circuit test sheets at handover.

Arcwell Infrastructure - Proposal

2. Team and attachments

Electrical contractor licence: SYN-EC-303 (fictional training identifier).

Site supervisor: Nia Rowan; electrical licence SYN-EL-303 expired 30 June 2026.

Supervisor qualification: Certificate III in Electrotechnology (2017).

Comparable works: Kingside Depot (2022); Elm Training Hub (2024).

Public liability certificate: attached; AUD 20 million cover to 31 December 2027.

Workers compensation certificate: attached; valid to 31 December 2027.

Clarification contact: proposals@arcwell.example.

Arcwell Infrastructure - Proposal

3. Insurance attachments

SYNTHETIC CERTIFICATE COPIES - not valid insurance outside this fixture.

Insured: Arcwell Infrastructure Pty Ltd (fictional).

Public liability: synthetic policy SYN-PL-303; AUD 20 million.

Workers compensation: synthetic policy SYN-WC-303.

Declared period for both policies: 1 January 2026 to 31 December 2027.